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Cadlifornia Wildfire Mitigation Program Authority

Participating Communities

Subrecipient
North Coast Opportunities Lake Kelseyville Riviera
San Diego County Fire Protection District San Diego Dulzura, Campo, Potrero
Shasta County Fire Safe Council Shasta Whitmore, Oak Run, Lakehead
Shasta Valley Resource Conservation District Siskiyou Mount Shasta

El Dorado County Office of

o “ El Dorado Weber Creek

Wildfire Preparedness and Resilience
Tuolumne County Office of Emergency Services  Tuolumne Ponderosa

Total Homes

L Conn ke L hasla L Sisiou_San Dego i Dorac

Completed
In Progress 9 10 15 3 0 0

SB85 (2021) Amendments to Budget Act of 2020 Funding

$2,218,253.00 $19.964,277

Lake $0 $22,182,530
(10%) (90%)
_ $5,882,150 $17,646,450
San Diego $0 $23,528,600
(25%) (75%)
$5,885,534 $17,656,600
Shasta $0 $23,542,134
(25%) (75%)
o $3,598,000
Siskiyou $0 $0 $3,598,000
(100%)
$1,208,539 $1,278,166 $22,380,345
El Dorado $24,867,050
(4.86%) (5.14%) (90%)
$1,965,520 $17,689,680
Tuolumne $0 $19,655,200
(10%) (90%)
Total $1,208,539 $20,827,623 $95,337,352 $117,373,514
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Cadlifornia Wildfire Mitigation Program Authority

Application Information

Count Total Applications Pending Rejected/ Active
Y Applications Submission Withdrawn Applications
All

Lake 117 18 23 76
San Diego 173 2 95 76
Shasta 140 35 30 75
Siskiyou 103 12 7 84
Tuolumne 0 0 0 0
El Dorado 0 0 0 0
Pending 367 367 0 0
County

Homeowner Income Brackets

Above Greater than
All 85 51 38 29

Lake 10 4 6 1

San Diego 25 15 5 1
Shasta 27 19 6 3
Siskiyou 23 13 21 24
Tuolumne 0 0 0 0
El Dorado 0 0 0 0

All numbers relative to subrecipient reviewed active applications

e Based on Current Area Median Income (AMI) per California Department of Housing
and Community Development (HCD)

e Cost Share begins after 120% or less AMI (Red line)

Cost Share by AMI bracket
AMI Income Bracket 120% or less Greater than 120% - 200% Greater than 200%

Homeowner Cost Share 0% 10% 25%
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Cadlifornia Wildfire Mitigation Program Authority

Preferred
Lan9U89e | Has pisability
English

All 3 2 23
Lake 1 0 11 19 9
San Diego 0 2 31 29 6
Shasta 1 0 17 26 6
Siskiyou 1 0 13 32 2
Tuolumne 0 0 0 0 0
El Dorado 0 0 0 0 0

e All numbers relative to subrecipient reviewed active applications
e Optional self-identified responses

Structure Type

All 257 0 29

Lake 72 0 1

San Diego 53 0 12
Shasta 59 0 15
Siskiyou 79 0 2
Tuolumne 0 0 0

El Dorado 0 0 0

e All numbers relative to subrecipient reviewed active applications
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Cadlifornia Wildfire Mitigation Program Authority

Issue and No Issue

Count of Issue and No Issue Properties

All * 107

I 51
Lake "y

0 20 40 60 80 100 120

B No Issue Property Issue Property

e All numbers relative to subrecipient reviewed active applications
e Issue and No Issue status does not apply to non-federally funded projects

Application Dashboard

Active Applications N ( Assessments Completed )

Siskiyou 84 Siskiyou 43

Shasta 75
Lake 55

San Diego
e Lake 76 Shasta 43
San Diego 33
b F BN y.
. . Ya
Homes in Progress Homes Completed
San Diego 2 o
Siskiyou 15 Siskiyou 19
Lake 3
Lake 25
Shasta &
Shasta 10 San Diego &

~ F v y.

* Siskiyou County is defensible space only
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Assessment Complete
SOW Complete

FEMA Phase Il Review
Site Work In Progress
Site Work Complete

Assessment Complete

SOW Complete
FEMA Phase Il Review
Site Work In Progress

Site Work Complete

Assessment Complete

SOW Complete
FEMA Phase Il Review
Site Work In Progress

Site Work Complete

Assessment Complete

SOW Complete

Site Work In Progress

Site Work Complete

e

FIRE

SINCE 1885

Cadlifornia Wildfire Mitigation Program Authority

Lake County Reviewed Applications by Stage

50
31
9
25
0 10 20 30 40 50 60
San Diego County Reviewed Applications by Stage
33
20
4
6
0 5 10 15 20 25 30 35
Shasta County Reviewed Applications by Stage
49
40
10
0 10 20 30 40 50 60
Siskiyou County Reviewed Applications by Stage
|
‘ 43
‘ 36
‘ 15
| 19
0 10 15 20 25 30 35 40 45 50
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California Wildfire Mitigation Program Authority

CWMP Site Work Financial Summary to Date

All Site Costs Ignition Resistant Construction
Total spent on all CWMP Sites Total of
$90,000
.@ $1,200,000 l
= Lake = Lake
$163,000
= San Diego Total = San Diego
m Shasta $2.1m m Shasta
= Siskiyou $393,000 = Siskiyou
$1,000,000
Defensible Space Sites with Costs Reported
Defensible Space not specified by zone Total of
$68,000
= Lake = Lake
= San Diego Total = San Diego
m Shasta $341k m Shasta 54
$65,000
= Siskiyou = Siskiyou
$56,000 A
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California Wildfire Mitigation Program Authority

FIRE

SINCE 1885

Defensible Space

Defensible Space by County

$350,000.00 $319,000.00
$300,000.00
m Lake $250,000.00
. 200,000.00
= San Diego » $152,000.00
$150,000.00
m Shasta s
$100,000.00 73,000.00
Siskiyou $56,000.00
4
Lake San Diego Shasta Siskiyou

Defensible Space by Zone

$140,000.00
$120,000.00

$119,208.00
$101,144.00

$100,000.00
=Zone O  <¢g0000.00
mZonel  $60,000.00

$38,027.00
m Zone 2  $40,000.00
$0.00
Zone 0 Zone 1 Zone 2
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California Wildfire Mitigation Program Authority

Ignition Resistant Construction Categories Cost to Date

Attatchments

Lake a

San Diego
Shasta

Siskiyou

Accessory Buildings

Lake d

San Diego
Shasta

Siskiyou

Doors

Lake
San Diego
Shasta

Siskiyou

Exterior Covering

21

Lake
San Diego
Shasta

Siskiyou

Miscellaneous Structures

0.3

Lake
San Diego
Shasta

Siskiyou

Lake
San Diego
Shasta

Siskiyou
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California Wildfire Mitigation Program Authority

Ignition Resistant Construction Categories Cost to date

(Continued)
Windows Vent Retrofits
3.5 6.4
= Lake ‘ = Lake ‘
= San Diego = San Diego
m Shasta m Shasta
Siskiyou Siskiyou

= Lake
= San Diego
m Shasta

Siskiyou

Other Expenses

¢ All numerical values are expressed in thousands of dollars in abbreviated form
o Siskiyou project area focused primarily on defensible space
e All figures reflect site work financial data submitted by subrecipients to date, and does

not represent all expenditures incurred by the communities
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Cadlifornia Wildfire Mitigation Program Authority

Cost Averages of Total Sites to Date

Average Site Cost by Square Footage and County

140000

120000

Overall Cost Average

Lake San Diego

100000
80000
60000
40000
20000
. -

Shasta

Square Footage Groups

W 1-999sqft ®1,000-1,999 sq ft

2,000-2,999 sq ft

M 3,000+ sq ft

Siskiyou

e Chart displays the overall average cost per county, grouped by square footage
e Siskiyou project area focused primarily on defensible space

Average Cost per Square Foot

$21.13

Cost Averages by Category to Date

Zone 0

Zone 1

Zone 2

Defensible Space — Not by Zone
Defensible Space Total Average
Attachments

Accessory Buildings

Doors

Exterior Coverings

Miscellaneous Structures
Roof

Vents

Windows

Other Expenses
Construction Total Average
Grand Total Average

$10,114.39
$3.802.66
$11,920.36
$7.920.50
$11,301.13
$11,058.16
$2,261.38
$3.181.32

$15,210.39

$2,951.67
$4,407.93
$4,863.94
$3.219.14
$4,913.43
$38,104.72
$42,902.80
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Cadlifornia Wildfire Mitigation Program Authority

North Coast Opportunities in Lake County:
FEMA Award: 03/17/2023, Revised Award: 08/15/2023, DR 4482-PJ0514

Total Applications Pending Rejected/ Active
Applications Submission Withdrawn Applications
17 20 70

107

EHP:
e 1,100 no issue parcels in the project area

Staffing and Contractors:
e 32 Contractors on the pre-qualified contractor list

o 19 General contractors
o 3 -4 Conftractors consistently show up to bid
14 C-27 landscaping contractors
3 Full time home assessors during this time
A Construction Coordinator has been hired
Admin employee has been hired
New Contractor has joined

Assessments and Site Work Progress:
e Homes in Active Construction: 3
e Continuing focus on cluster hardening
e SOW in Development: 9
o Focusing on 3 SOW per Assessor to improve timelines
e Completed Homes: 25

Program Documents:
Documents development since 2023

[ )

e Finalization of the Master Agreement to Procure Contractors
e Finalization of Tri-Party Agreements

e SOW document and alignment with MQS documents

Project Activities / Misc. Info:
e NCO is under contract with new SME for EHP phase Il - Completed
o Required due to NCO contracting requirements.
¢ NCO sends out a monthly newsletter with program updates to interested parties
o Over 270 recipients
e Program continues to grow interest from homeowners and contractors
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Cadlifornia Wildfire Mitigation Program Authority

San Diego County Fire Protection District in San Diego County:
FEMA Award: 08/29/2023: DR 4558-PA0800

Total Applications Pending Rejected/ Active
Applications Submission Withdrawn Applications
0 95 72

167

= Development of the Phase Il EHP reports; collaborating with SME's and FEMA to
develop areporting standard to implement throughout other communities.

» Biological Assessment approved for all three project areas, Dulzura, Campo, and

Potrero, including the expanded areas.

Staffing and Contractors:
e 7 County Prevention Specialists (Will be assisting with assessments), 5 County Building

Inspectors for (Permitting purposes), 3 San Diego Fire Personnel (Observers)

e 4 confractors on the pre-qualified list

e 3 General Contractors, 1 Manufactured Home (C-47)

e Quarterly RFQ for more Contractors reopen every, February, May, August, and
November

e Contfract amendments have been executed so all contractors can work on
Manufactured Homes

Assessments and Site Work Progress:
= Six homes complete
» Three homes in active construction
» Three homes pending Tri-Party Agreements
= Three bids under review

Program Documents:
» Finalization of the Tri-Party Agreement, and Master Agreement to Procure contractors.

Project Activities / Misc. Info:
« Pending REC for additional no issue properties
« Pending EHP Phase Il for Campo Hills Issue Sites
« 8 have been submitted to FEMA and are under review
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Cadlifornia Wildfire Mitigation Program Authority

Shasta County Fire Safe Council in Shasta County:
FEMA Award: 08/28/2023, DR 4569-PAQ0974

Total Applications Pending Rejected/ Active
Applications Submission Withdrawn Applications
34 24 73

131

EHP:
e 144 total No-Issue parcels in Shasta County project area
o 47 in Whitmore, 37 in Lakehead, 60 in Oak Run
o 20 Issue homes are currently being reviewed by SMEs. Goal is to have reports
ready fo FEMA review by Oct 1, 2025.

Staffing and Contractors:
e Current Assessors on staff (or with WSRCD): total of 7

e 24 Contractors on the pre-qualified list:
o 5 General Contractors
o 19 Defensible Space Contractor
e 24 Contractors on the pre-qualified list:
o Hired part-tfime project assistant to assist with logistics, documents, contracts,
SME Coordination, etc.
o Singed a contract with outside Dspace project coordinator who has a
background in forestry to assist with overseeing and inspecting Dspace work to
assist with SOW.

e Hired part-time project assistant to assist with logistics, documents, contracts, SME
coordination, etc.

e Signed a contract with outside DSpace project coordinator to assist with overseeing
and inspecting DSpace work and to assist with SOWs.

Assessments and Site Work Progress:
e 5Homes have been completed to date.

e Total of 15 Dspace projects have been completed to date, and of those, home
hardening has been completed on 5.

e 9 more DSpace projects planned to be contracted in the next 30 days

e 7/ New Assessments have been scheduled

e Contractors have been selected for Home Hardening on 6 homes. Work on these
homes is scheduled to begin at the end of August.

Project Activities / Misc. Info:
e CWMP, SPU and CAL FIRE teams visited the Project area to view the first homes
hardened and various completed D-space projects
e Door-to-door outreach and visible project activity has driven strong local interest
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Cadlifornia Wildfire Mitigation Program Authority

Shasta Valley Resource Conservation District in Siskiyou County:
Award: 05/01/2023, State Funds Only, CEQA, Defensible Space Only

Total Applications Pending Rejected/ Active
Applications Submission Withdrawn Applications
99 12 6 81

EHP:
FEMA EHP not applicable. SVRCD leveraged existing California Vegetation Treatment
Program (CalVTP) for California Environmental Quality Act (CEQA) compliance.

Staffing and Contractors:
« 10 Contractors on pre-qualified List

« Current Assessor(s) in staff: 3. More to be frained in upcoming Assessor Training Class in
mid-Spring.

Assessments and Site Work Progress:
« Batch One - 8 Homes — All work Complete
« Batch Two - 7 Homes — All work Complete
« Batch Three — 11 Homes — Work has started
« Batch Four — 9 Homes - Prepping to start work
« Batch Five - Prepping to go out for quotes

Program Documents:
« Scope of work and Bid Form procedures complete.
« Tri-party Agreement has been finalized.
« SOW and Bid Forms were developed to meet CWMP standards as well as SVRCD
existing processes and procedures.
« Conftractor Procurement

Project Activities / Misc. Info:
« SVRCD goal to complete Defensible Space for approximately 100 parcels. 2-year
period of performance.
« Modifying the Salesforce and Assessment App to conduct D-space only assessments.
«  Modifying MQS to D-Space only.
« SVRCD has conducted a training for participating contractors to teach the bidding
process and explain the MQS.
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Cadlifornia Wildfire Mitigation Program Authority

Tuolumne County Office of Emergency Services:
FEMA Award: 6/22/2023 DR 4482-PJ00966

Total Applications Pending Rejected/ Active
Applications Submission Withdrawn Applications
0 0 0 0

EHP Phase I:

Biological Assessment has been received
Phase | EHP has been submitted
SMEs have provided initial reports to the county.
FEMA is expected to take 3-6 months to complete their review and issue the initial
Record of Environmental Consideration
Phase | extension has been accepted
o Current Period of Performance is set to expire 2/22/2026.
Plan to submit Notice of Exemption for CEQA
o Will be handled by their CEQA Compliance Officer

Staffing and Contractors:

Have secured an office space for the Project Manager near Project Area
One full time Analyst has been hired
Project Manager has been hired, started July 1, 2025.

Project Activities / Misc. Info:

Increasing number of calls from homeowners and contractors who are interested in
applying for the program

Plan to train local confractors on home hardening in spring.

Created flyers of project summary and where to find information about the project for
CAL FIRE Defensible Space inspectors to bring into the project area.

Have completed project training and can now view submitted applications.

CWMP and CAL FIRE will be attending and presenting at the second town hall
meeting on August 26th.
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Cadlifornia Wildfire Mitigation Program Authority

El Dorado County Office of Wildfire Preparedness and Resilience:
FEMA Award: 6/29/2023, DR 4482-PJ0796

Total Applications Pending Rejected/ Active
Applications Submission Withdrawn Applications
0 0 0 0

EHP Phase I:

Phase | Deliverables have been submitted

o Currently 74 No Issue Properties
Project Boundary has been finalized and expanded.

o Includes 7 additional parcels
SME is same firm as Tuolumne County, should streamline collaboration with FEMA.
Architectural history and biology results are complete.
The Phase | work with FEMA for the previous projects (Shasta, Lake, and San Diego)
stfreamlines the FEMA approval process.

o The new process and lessons learned have assisted to expedite the completion

of Phase |

Staffing and Contractors:

Project Lead started July 17, 2024
RFP for construction manager has been posted and closes on 8/29/2025
Hired two defensible space inspectors who will work as home assessors.

Project Activities / Misc. Info:

Sample outreach documents have been reviewed to build their flyers, brochures and
PowerPoint presentations that are being integrated into their public outreach plan.
Working with both County of El Dorado and the City of Placerville on the MQS’s and
determining what will require permits and how we can expedite the permitting
process for the project.

o Adding local ordinance information to the document for both County and City

defensible space measures.

Attended a stakeholder meeting on June 26, 2025, to identify long term, landscape
wide wildfire resilience across the entire Weber Creek project area. CWMP, SPU and
CAL FIRE were in aftendance.
CWMP and CALFIRE will be in attendance for their upcoming townhall meeting
scheduled for 9/8/2025
Looking at dates in October for assessor training.
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Cadlifornia Wildfire Mitigation Program Authority

AB179 - FY 2022-2023 $13,000,000

Shasta Valley Resource Conservation District (SVRCD) in Siskiyou County
« Hazard Mitigation Grant Program

« Sub application Submitted to FEMA November 21, 2024
25% State Match $5.7 million (Administration 5%)

75% Federal Match $17.1 million

Total funding: $22.8 million

Community Level Program Impact: 400 to 500 homes

OO O O O

Riverside County
« Hazard Mitigation Grant Program

« Sub application Submitted to FEMA November 21, 2024
25% State Match $6.6 Million (Administration 5%)

75% Federal Match $19.8 million

Total funding: $26.4 million

Community Level Program Impact: 450 to 540 homes

0O O O O

Proposition 4
« $1.5 billion to be available for wildfire prevention, including reducing community
wildfire risk and restoring the health and resilience of forests and landscapes. Of
these funds, the bill requires:

« $135 million be available for a wildfire mitigation grant program: Grants under
the Home Hardening Program to retrofit, harden, or create defensible space for
homes at high risk of wildfire in order to protect California communities.

SB-946, Personal Income Tax Law: Corporation Tax Law: exclusions: wildfire mitigation
payments (2023-2024). Applies to California Wildfire Mitigation Program applicants.
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