

June 20, 2023



Cal OES
GOVERNOR'S OFFICE
OF EMERGENCY SERVICES



California Wildfire Mitigation Program

Home Hardening Initiative

Joint Powers Authority Public Meeting

Old Business –

Monthly Program Status Report

Demonstration Community Updates

San Diego County

- FEMA accepted Phase I deliverables
 - Working on updating program documents with FEMA for San Diego REC.
- 2 completed SOWs signed off by San Diego/CAL FIRE/Cal OES.
 - Minor edits by CM and then will be ready for local EHP subject matter expert (SME) for review.
- San Diego re-opening RFSQ
 - Add more IRC contractors to qualified list

Community Updates Cont.

Shasta County Fire Safe Council

- FEMA requested minor edits to Phase I deliverables
 - Revision submitted to FEMA on 6/14/23
 - Updates to the documents that are part of SD's REC will be leveraged for Shasta's REC
- 7 home assessments completed under the new version of the app and were marked final through QA
- 1st SOW reviewed by CAL FIRE and Cal OES on 6/15/23
 - Minor edits before finalized and submitted to SME for review
- Contractor RFSQ published 6/16/23
- CEQA NOE posted 6/5/23

Community Updates Cont.

Lake County/North Coast Opportunities

- CAL FIRE provided on-site Home Assessment training with NCO project team on 5/25/23
- 4 assessments have undergone QA and require minor edits to finalize.
- Next step will be to develop 1st SOW on a finalized assessment.
- FEMA has accepted 0-5 Scope
 - FEMA is reviewing award documents including the REC to confirm alignment with the 0-5 SOW
- Finalizing Master Agreement adding MQS for Contractors that responded to RFSQ
- Re-opening RFSQ

Community Updates Cont.

Tuolumne County Phased Projects

- FEMA processing Phase I award documents
 - EHP review of all properties in project area
 - SME producing No-Issue Parcel List for Phase II award

El Dorado County Phased Projects

- FEMA processing Phase I award documents
 - EHP review of all properties in project area
 - SME producing No-Issue Parcel List for Phase II award

Siskiyou County/Shasta Valley Resource Conservation District

- \$3,598,000 funds are encumbered(100% State Funded)
- Next steps include project Kickoff

Budget Update

As of 6/14/23, SB 85 funds have been encumbered.

SB 85 Encumbrances	\$21,924,000
San Diego (25% state match)	\$5,897,251
Shasta (25% state match)	\$5,900,635
Lake (10% state match)	\$2,218,253
Tuolumne (10% match state match)	\$1,965,520
El Dorado (5.14% state match)	\$1,278,166
Siskiyou (100% state funds)	\$3,598,000
<u>Admin 5%</u>	<u>\$1,096,200</u>
Balance	\$176

Budget Update Cont.

AB 179 Allocation	\$13,000,000
Local Programs TBD	\$12,350,000
<u>Administration (5%)</u>	<u>\$650,000</u>

*encumber by 6/30/27 and liquidate by 6/30/29

Self-Attestation Form Update



California Wildfire Mitigation Program Income Self-Attestation Form

Primary applicant must complete the information below

Application #

First Name _____ Last Name _____

Address _____

City _____ Zip Code _____

- I attest that my annual household income is _____ as reported on my application.

Please check one Yes, my annual household income remains the same.
 No, my new annual household income is _____.

- The number of members in my household is _____ as reported on my application.

Please check one Yes, the number of members in my household remains the same.
 No, the new number of members in my household is _____.

- Based on my annual household income, my required cost share will be _____% of the total project cost.

- I understand that I may be required to provide documents as proof of my annual household income. If requested and not provided, I understand that I may be required to pay up to 25% of the total project cost.

- I declare under the penalty of perjury, under the laws of the State of California, that the information stated above is true and correct.


Applicant's Signature: _____ Date: _____

****Note:** If there are multiple homeowners and **none reside in the home**, the household income above reflects the combined income of all owners' households and the total number of members of each household.

CAL FIRE Update

- WUI Fire Safety Building Standards Compliance Training Update
- NIST Outdoor Structure Separation Experiments (NOSSE) with Wind Research Paper
- Lake County Assessor Training

Home Assessor Training in Lake County



Home Assessor Training in Lake County



Media Strategy (proposed)

CWMP Characterization

CWMP Logo (Proposed)



CWMP Logo Proposed



CALIFORNIA WILDFIRE MITIGATION PROGRAM

**CALIFORNIA
WILDFIRE**



**MITIGATION
PROGRAM**



**CALIFORNIA WILDFIRE
MITIGATION PROGRAM**

Potential Tax Implications Update



Cal OES
GOVERNOR'S OFFICE
OF EMERGENCY SERVICES



California Wildfire Mitigation Program (CWMP)

Questions?



Cal OES
GOVERNOR'S OFFICE
OF EMERGENCY SERVICES



California Wildfire Mitigation Program (CWMP)



New Business

Selection of Board Officers Chair and Vice Chair

Next steps



Cal OES
GOVERNOR'S OFFICE
OF EMERGENCY SERVICES



California Wildfire Mitigation Program (CWMP)



Thank you!