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INTRODUCTION 

As part of the State of California’s effort to strengthen community-wide 

resilience against wildfires, the California Governor’s Office of Emergency 

Services (Cal OES) and the Department of Forestry and Fire Protection (CAL FIRE) 

have partnered under the California Wildfire Mitigation Program (CWMP) Joint 

Powers Authority (JPA) to encourage wildfire community hardening.  This 

Framework document offers a roadmap to help communities develop programs 

that provide ignition resistant construction retrofits in tandem with defensible 

space for residential and commercial buildings at high risk to wildfires. 

 

The CWMP has leveraged Federal Emergency Management Agency (FEMA) 

Hazard Mitigation Assistance (HMA) program grants to develop this framework 

document and to establish pilot home hardening programs in Lake, San Diego, 

Shasta, El Dorado, and Tuolumne counties. While federal grant funding is not 

required for the establishment of a successful wildfire home hardening program, 

Hazard Mitigation Grant Program (HMGP) or Building Resilient Infrastructure and 

Communities (BRIC) funding may provide the implementing entity with 

additional resources. As such, this framework recommends applying for this 

federal funding when it is available.  

 

This framework provides a comprehensive approach to establishing a wildfire 

home hardening and defensible space program. In addition to the core 

framework document, there are additional appendices that will apply to entities 

participating directly in the CWMP and appendices for entities that are 

establishing programs with the support of HMGP or BRIC funding. A complete list 

of the appendices can be located at the end of this Framework document. The 

core framework document and primary appendices are intended to support 

any entity that is interested in establishing a wildfire home hardening and 

defensible space program including, but not limited to Counties, Cities, Fire Safe 

Councils, and Resource Conservation Districts.  

 

The Wildfire Community Hardening Framework incorporates lessons learned from 

the pilot communities initially participating in the CWMP and FEMA Hazard 

Mitigation Assistance (HMA) programs. The Framework is intended to be a living 

document, that will be continuously referenced and updated as the CWMP, 

develops. 
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Note: Successful implementation of a wildfire home hardening program is reliant 

on properly maintained defensible space. For the purpose of this framework and 

its appendices, the term home hardening will be used to mean wildfire home 

hardening and defensible space.  

 

PROJECT AREA SELECTION 

While the home hardening retrofit measures and defensible space measures of 

the CWMP are applicable to any home under threat of wildfire, this framework 

recommends choosing a project site that is limited in scope and size and is 

located in an area with wildfire vulnerability. As an example, the CWMP 

consulted CAL FIRE’s Fire Hazard 

Severity Zones and implemented 

the pilot projects in Very High Fire 

Hazard Severity Zones.  

 

Project Boundaries 
This framework's 

recommendations offer benefits 

for any home, but they are 

especially effective when homes 

within a cluster are hardened 

collectively. When neighboring 

homes are fortified together, the 

entire area gains enhanced 

protection, creating a more 

resilient community than if homes 

were hardened in isolation.  

 

The below image is a map of the 

Weber Creek Project Area in El 

Dorado County. The project area 

contains a relatively dense 

development of homes located 

in the Wildland Urban Interface 

(WUI). 

 

  



 

Wildfire Community Hardening Framework 

California Wildfire Mitigation Program 

Page 5 of 20 

   

 

  

 

When choosing a 

project area, this 

framework 

recommends that the 

entity that is 

implementing the 

program consults with 

its local fire jurisdiction 

to determine wildfire 

vulnerabilities. The 

communities that are 

most likely to see a 

significant benefit from 

participation in a 

home hardening and 

defensible space 

program are those 

determined to be 

most vulnerable.  

 

Note: For entities participating directly in the CWMP, please refer to the below 

paragraph for additional information on choosing a project area that benefits 

socially vulnerable communities. 

 

Entities participating in the CWMP must select a project area with a high or 

comparatively high population of socially vulnerable people. The criteria for 

social vulnerability should include factors such as:  

 

• Low income 

• Residents with disabilities 

• Residents with language barriers 

• Residents without access to personal vehicles 

• Residents under the age of 5  

• Residents over the age of 65 

Additional CWMP resources regarding Project Area Selection are available in 

the Appendices: 

• A7 - County Selection Methodology 

• A8 - Outreach Toolkit 

https://www.caloes.ca.gov/wp-content/uploads/CWMP/Framework/A7-CWMP-County-Selection-Methods-September-10-2025.pdf
https://www.caloes.ca.gov/wp-content/uploads/CWMP/Framework/A8-OutreachToolkit-September-10-2025.pdf
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ENVIRONMENTAL AND HISTORICAL PRESERVATION 

This framework recommends that any entity that is implementing a home 

hardening program familiarizes itself with any applicable local, state, and 

federal environmental and cultural resource preservation policies, rules, 

regulations, and laws. Environmental and Historic Preservation (EHP) review is 

typically a time-consuming process and as such, this framework recommends 

incorporating the EHP review process into the earliest stages of project design. In 

broad strokes, this framework requires reviewing all properties and obtaining 

approvals and permits prior to any physical work commencing. It is a best 

practice for entities to work with subject matter experts (SME) in biology, botany, 

and architectural archeology, to conduct reviews of proposed treatment areas 

and identify issues or concerns.  

 

Entities participating in FEMA Hazard Mitigation Assistance programs, HMGP or 

BRIC, must comply with the National Environmental Policy Act (NEPA).  The 

CWMP has developed processes to streamline the Environmental and Historic 

Preservation (EHP) review. If you are participating in one of the specified 

programs, please refer to Appendices A1 – A through A1 - H.   

 

Additional CWMP resources regarding Environmental and Historical Preservation: 

• A1 - A - Phase I and II SME EHP Deliverables 

• A1 - B - CA Home Hardening HMGP Program Phase I 'No Issue' Property 

Conditions  

• A1 - C - Connected Activities, Routine Homeowner Maintenance and 

Defensible Space Compliance 

• A1 - D -Guidance for Feasibility, Structural Integrity, and Unforeseen 

Conditions 

• A1 – E - Vegetation Management Defensible Space – Zones 0, 1 and 2 

• A1 - F - Retrofit and Hardening Activities 

• A1 - G - Site Specific Checklist  

 

 

  

https://www.caloes.ca.gov/wp-content/uploads/CWMP/Framework/A1-A-Phase-I-and-II-SME-EHP-Deliverables-September-10-2025.pdf
https://www.caloes.ca.gov/wp-content/uploads/CWMP/Framework/A1-B-CA-Home-Hardening-HMGP-Program-Phase-I-No-Issue-Property-Conditions-September-10-2025.pdf
https://www.caloes.ca.gov/wp-content/uploads/CWMP/Framework/A1-B-CA-Home-Hardening-HMGP-Program-Phase-I-No-Issue-Property-Conditions-September-10-2025.pdf
https://www.caloes.ca.gov/wp-content/uploads/CWMP/Framework/A1-C-Connected-Activities-Routine-Homeowner-Maintenance-and-Defensible-Space-Compliance-September-10-2025.pdf
https://www.caloes.ca.gov/wp-content/uploads/CWMP/Framework/A1-C-Connected-Activities-Routine-Homeowner-Maintenance-and-Defensible-Space-Compliance-September-10-2025.pdf
https://www.caloes.ca.gov/wp-content/uploads/CWMP/Framework/A1-D-Guidance-for-Feasibility-Structural-Integrity-and-Unforeseen-Conditions-September-10-2025.pdf
https://www.caloes.ca.gov/wp-content/uploads/CWMP/Framework/A1-D-Guidance-for-Feasibility-Structural-Integrity-and-Unforeseen-Conditions-September-10-2025.pdf
https://www.caloes.ca.gov/wp-content/uploads/CWMP/Framework/A1-E-Defensible-Space-%E2%80%93-Zones-0-1-and-2-September-10-2025.pdf
https://www.caloes.ca.gov/wp-content/uploads/CWMP/Framework/A1-F-Retrofit-and-Hardening-Activities-September-10-2025.pdf
https://www.caloes.ca.gov/wp-content/uploads/CWMP/Framework/A1-G-Site-Specific-Checklist.pdf
https://www.caloes.ca.gov/wp-content/uploads/CWMP/Framework/A1-G-Site-Specific-Checklist.pdf
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APPLICANT ELIGIBILITY 

To determine eligibility for participation in the program, the following criteria 

should be considered. Additionally, factors related to income and social 

vulnerability may be used to prioritize funding needs. 

1. Geographic Location 

The property to be mitigated must be located within the defined and 

approved boundaries of the participating communities.  

2. Legal Right to Make Improvements 

The applicant must have the legal right to make improvements to the 

residential or commercial building. Proof of ownership, such as a deed, 

title, or property records, is required as part of the eligibility determination. 

3. Building Type 

The CWMP framework suggests prioritizing single-family residential homes, 

including mobile/manufactured homes. Multi-unit homes, such as 

duplexes and triplexes, apartment buildings, private businesses, schools, 

and other infrastructure types may be eligible depending on the goals 

and priorities of the entity implementing the program. A clear list of priority 

structure types should be established prior to accepting applicants to the 

program.   

4. Structural Soundness 

The building must be structurally sound and able to support retrofit 

measures. FEMA mitigation programs may not fund mitigation for buildings 

that cannot accommodate retrofits. While the program intends to address 

unforeseen issues such as asbestos or termite damage, it cannot 

guarantee funds for remediation. Assessors will make a preliminary 

evaluation during the initial inspection, and contractors must notify the 

Subrecipient if the building is unlikely to withstand retrofitting. 

5. Primary Residence 

While the needs of each jurisdiction may vary, this framework suggests 

prioritizing residential homes. To that end, while secondary homes or 

vacation homes may be eligible, they may be prioritized lower than 

primary residences and may require a higher homeowner cost share. 

Renters interested in hardening their leased property should inform their 

landlord or property owner about the program and encourage them to 

apply. 

Additional CWMP resources regarding Applicant Eligibility: 

• A7 - County Selection Methodology 

• A8 - Outreach Toolkit  

https://www.caloes.ca.gov/wp-content/uploads/CWMP/Framework/A7-CWMP-County-Selection-Methods-September-10-2025.pdf
https://www.caloes.ca.gov/wp-content/uploads/CWMP/Framework/A8-OutreachToolkit-September-10-2025.pdf
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METHODOLOGY 

CWMP has developed a Minimum Quality Standards (MQS) document which 

contains a list of retrofit and defensible space activities that may be eligible for 

funding for participating homeowners. This document was developed after 

consulting the National Institute of Technology and Standards (NIST) Hazard 

Mitigation Methodology (HMM) Technical Note 2205.  

The HMM evaluates a property's vulnerability to embers, direct flame contact, 

and radiant heat exposure from adjacent combustible hazards. For ember 

exposure, the HMM recommends cost-effectively hardening exterior 

residential/commercial building components, such as the roof, vents, walls, 

windows, doors, skylights, and attachments, by fully or partially replacing exterior 

components in areas of the home that have been determined to be exposed to 

risk. To mitigate for direct flame contact or radiant heat exposure, the HMM 

recommends separation distances from adjacent combustible exposures and, 

when necessary, removal or relocation of the combustible hazards. Additional 

considerations are also recommended based on proximity to neighboring 

parcels or larger buildings such as detached garages. If removal is not possible, 

retrofit measures including targeted hardening of exterior components on the 

residential/commercial building's exposed side are employed. 

The MQS was also intended to align with state, national and international codes, 

and standards from other programs such as the Insurance Institute of Business & 

Home Safety (IBHS) Wildfire Prepared Home, the California Department of 

Housing and Community Development (HCD) ReCoverCA and the California 

Department of Insurance (DOI) Safer from Wildfires.   

Not all mitigation measures contained in the CWMP Minimum Quality Standards 

will be required or recommended for each property. The cost will constrain 

which of the recommended mitigation actions will be implemented on each 

property.  

Below are photos of homes that participated in the CWMP before and after 

home hardening retrofits were completed. These images are for reference only.  

This image shows a deck that has undergone home hardening retrofits. The 

space around the deck was cleared of miscellaneous flammable materials and 

the underside of the deck was fully enclosed. Enclosing the deck prevents 

flammable materials from accumulating below the deck and prevents flames 

and embers from igniting the deck from below.  
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The image above shows a deck that has undergone home hardening retrofits. 

The space around the deck was cleared of miscellaneous flammable materials 

and the underside of the deck was fully enclosed. Enclosing the deck prevents 

flammable materials from accumulating below the deck and prevents flames 

and embers from igniting the deck from below.  
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The image above shows an attached fence that has undergone home 

hardening retrofits. The combustible fencing material was replaced with ignition 

resistant material within 5 feet of the structure. This prevents fire from spreading 

along the fence and igniting the wall or eaves of the structure.  

 

Additional CWMP resources regarding Methodology: 

• A1 - E - Vegetation Management Defensible Space – Zones 0, 1 and 2 

• A1 - F - Retrofit and Hardening Activities  

• A5 – Minimum Quality Standards (MQS) 

  

https://www.caloes.ca.gov/wp-content/uploads/CWMP/Framework/A1-E-Defensible-Space-%E2%80%93-Zones-0-1-and-2-September-10-2025.pdf
https://www.caloes.ca.gov/wp-content/uploads/CWMP/Framework/A1-F-Retrofit-and-Hardening-Activities-September-10-2025.pdf
https://app.smartsheet.com/b/publish?EQBCT=28e505944c6b489db414f2bc40a91db7
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LIFE CYCLE OF A HOMEOWNER APPLICATION 

For entities running a home hardening retrofit program, especially programs that 

offer financial assistance to participating homeowners, a well-developed and 

consistent application process is crucial to ensure the smooth implementation of 

the program. Considering the amount of time that it takes to stand up a home 

hardening program including hiring and training staff, implementing processes, 

and working through any applicable EHP processes this framework suggests 

postponing homeowner outreach and applications until the previously 

mentioned steps are complete. Once these steps are finalized, applications can 

be accepted either through paper forms or an online platform. Additionally, it is 

recommended that entities implementing a home hardening program host in-

person sessions at community centers or events to assist homeowners with 

completing their applications, and to offer guidance and support to facilitate 

accurate and timely submissions. 

A general procedure for processing homeowner applications and completing 

home hardening retrofits is below.  

• Homeowners within boundaries submit application 

• Implementing entity reviews the application for eligibility 

• The implementing entity approves or denies the application 

o The implementing entity sends denial to applicant specifying reason 

for denial. 

o Implementing entity conducts an assessment for each approved 

home site 

• Implementing entity creates a Scope of Work (SOW) specific to each 

home site 

o SOW is reviewed with homeowner  

o Qualified Contractors provide quotes for all measures on SOW 

• Contractors conduct Home Hardening and Defensible Space activities  

• Community conducts Final Walkthrough to ensure that all measures were 

conducted according to the SOW. 

Additional CWMP resources regarding Life Cycle of a Homeowner Application: 

• A3 - Participating in the CWMP – Roles and Responsibilities 

• A8 - Outreach Toolkit 

• F1 - Homeowner Application – English 

• F2 - Homeowner Application - Spanish 

 

https://www.caloes.ca.gov/wp-content/uploads/CWMP/Framework/A3-Participating-in-the-CWMP-%E2%80%93-Roles-and-Responsibilities-September-10-2025.pdf
https://www.caloes.ca.gov/wp-content/uploads/CWMP/Framework/A8-OutreachToolkit-September-10-2025.pdf
https://www.caloes.ca.gov/wp-content/uploads/CWMP/Framework/F1-Homeowner-Application-English-September-10-2025.pdf
https://www.caloes.ca.gov/wp-content/uploads/CWMP/Framework/F2-Homeowner-Application-Spanish-September-10-2025.pdf
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ORGANIZATIONAL STRUCTURE 

The wildfire home hardening and defensible space work proposed in this 

framework, whether it is undertaken through the CWMP, as part of a standalone 

FEMA HMGP or BRIC grant, or independently, is a highly technical and involved 

process. This section of the framework will detail the roles and responsibilities of 

those implementing a home hardening and defensible space program as well 

as possible organizational structures that can be followed. 

Primary responsibilities of the implementing entity can be broadly grouped into 

two categories: Project Management and Construction Management. Project 

Management includes program development, grant management, 

homeowner outreach, and managing homeowner applications. Construction 

Management includes contractor engagement, wildfire property assessment, 

scope of work development, construction bid selection, construction, 

implementation, and site closeout. This framework recommends splitting the 

Project Management and Construction Management roles. However, the size 

and scope of each program is different and variables from total budget to 

number of participating properties requires that each program is likely to have 

different staffing needs and a different organizational structure. 

The roles and responsibilities mentioned in the preceding paragraph will be 

addressed below and can aid in determining the appropriate staffing 

requirements for specific programs.  
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Outreach 
Speciaist

• Promote the program and  encourage 
homeowner participation. 

• Deliver presentations to community groups, 
partners,and stakeholders  

• Manage homeowner expectations while 
answering questions and addressing concerns.   

• Helpful if this individual is connected to the 
project areas

Homeowner 
Liaison

• Process homeowner applications, ensuring the 
applicant is the homeowner, determining the 
income bracket of the household, and 
coordinating the home assessment. 

• An eye for detail and accuracy will be 
important, as well as good communication skills 
for interacting with applicants

Home Assessor

• Perform home assessments using the mobile 
application provided by the program . 

• Communicate with homeowners about the 
home assessment findings, answer questions, 
and encourge their participation in the program.

• An understanding of defensible space and basic 
construction terminology will be helpful. 

Construction 
Manager

• Prepare quote specifications from the home 
assessment report

• Coordinate a walkthrough for contractors  

• Monitor construction progress and manage 
change orders

• Complete final walkthrough 

• Serve as liaison between homeowner and 
contractor during the construction process

Project Manager

• Oversee local implementation of the program to 
acheive programmatic goals and ensure 
regulatory compliance

• Supervise program staff

• Ensure qualified construction vendors are 
secured to perform site work

Environmental 
and Historic 
Preservation 
Professional

• Possess credentials required by Department of 
Interior to review sites subject to Section 106

• Possess credentials required  by FEMA related to 
general biology to review sites which may 
impact critical habitats and endangered 
species.
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Grant Management 
This section will apply for programs that operate using federal, state, or local 

grant funds. If the program is not utilizing grant funding, please proceed to the 

next section. While each grant and funding source will have its own reporting 

and tracking requirements, grant management is likely to be a considerable 

undertaking. More information about managing HMGP and BRIC grants can be 

found in Appendix A2.  

Program Development 
Program development includes but is not limited to developing the sub 

application if the program is utilizing HMGP or BRIC funding, creating program 

documents, determining participant eligibility, and more. The amount of time 

that will need to be dedicated to developing the program to the point where it 

is appropriate to accept homeowner applications depends on the scope of the 

project and source or sources of funds involved in the program but should be 

expected to extend from at least six months to multiple years. Please refer to 

Appendix A2 for sample documents related to applying for HMGP and BRIC 

grants.  

Homeowner Outreach 
Appropriate and timely homeowner outreach and communication is crucial to 

the successful implementation of a home hardening and defensible space 

program. While implementing a program that hardens homes and assists 

homeowners with maintaining their defensible space is an exciting prospect for 

many homeowners and community members, there are many factors that may 

delay the implementation of such a program. This framework therefore 

recommends waiting until much of the program processes have been 

developed. Engaging the community too early in the process can often set 

unrealistic expectations and lead to community dissatisfaction with the 

program. The framework suggests beginning community outreach only after the 

project area has been chosen and applicable, initial Environmental and Historic 

Preservation reviews are completed. Outreach should target homeowners that 

are specifically within the project area and should aim to introduce them to the 

concept of home hardening. As the project begins to take shape, in person or 

online meetings may be appropriate to drive engagement and provide more 

detailed answers about how your program will impact homeowners. Sample 

outreach materials can be found in Appendix A8. 

Managing Homeowner Applications 
Program staff will also be responsible for reviewing applications to ensure 

homeowner eligibility, communicating specific timelines, meeting with 

https://www.caloes.ca.gov/wp-content/uploads/CWMP/Framework/A2-Hazard-Mitigation-Assistance-Program-and-Policy-Guide-September-10-2025.pdf
https://www.caloes.ca.gov/wp-content/uploads/CWMP/Framework/A2-Hazard-Mitigation-Assistance-Program-and-Policy-Guide-September-10-2025.pdf
https://www.caloes.ca.gov/wp-content/uploads/CWMP/Framework/A8-OutreachToolkit-September-10-2025.pdf
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homeowners at their homes. Staff will be responsible for tracking and moving 

homeowners along the home hardening retrofit process from the time that they 

apply to the program until the time that home hardening retrofits and defensible 

space work is completed.  

Below is one example of an organizational chart for a theoretical home 

hardening project. In this example, overall project implementation is the 

responsibility of the program manager with project management and 

construction management overseen by project and construction managers 

respectively. The responsibilities under each manager may be delegated as 

needed.   

  

 

Contractor Engagement 
The success of home hardening and defensible space programs lies with the 

implementing authorities’ ability to conduct the work at each participating 

parcel. To this end, it is imperative that the Construction Manager can engage 

with contractors and encourage them to participate in the program. For any 

programs utilizing public funds, it is important that a competitive bidding system 

is in place, and to that end, there must be an acceptably large pool of 

contractors. The Construction Manager should be familiar with how to work with 

local contractors and how to adequately convey the Minimum Quality 

Standards and expectations of the program.  

 



 

Wildfire Community Hardening Framework 

California Wildfire Mitigation Program 

Page 16 of 20 

   

 

  

Developing Scopes of Work 
Each parcel that participates will have its own unique set of vulnerabilities. While 

the CWMP provides a comprehensive list of retrofits and Minimum Quality 

Standards, no single home or parcel will undergo every retrofit. It is therefore up 

to the Construction Manager to create a Scope of Work for each participating 

home that prioritizes the mitigation efforts that most adequately addresses the 

risks that are most likely to impact that specific home. CAL FIRE has developed 

training that will directly support the construction manager in making those 

prioritizations, however the retrofits and defensible space measures in the SOW 

will be the direct responsibility of the Construction Manager. 

Construction Oversight and Site Closeout 
The Construction Manager will be responsible for following all applicable local, 

state, and federal contracting guidelines when selecting winning construction 

and defensible space bids. Construction Managers will use their expertise and 

knowledge of contracting rules to select the bid that most closely matches the 

Minimum Quality Standards and the Scope of Work. The construction manager 

will then ensure that the work is completed as laid out in the MQS, SOW and 

winning bid. This framework recommends that the Construction Manager 

conduct site visits at various stages of construction implementation including 

before soliciting bids, during construction, and after construction is complete. 

The final walkthrough should include a checklist to ensure that all work was 

completed according to the MQS and that the retrofits provide an increased 

level of protection to the structure.  

 For additional information please also refer to Appendix A3 – Participating in the 

CWMP – Roles and Responsibilities.  

Additional CWMP resources regarding Organizational Structure: 

• A3 - Participating in the CWMP – Roles and Responsibilities 

• A5 – Minimum Quality Standards (MQS) 

• A6 - Contractor Procurement 

 

 

  

https://www.caloes.ca.gov/wp-content/uploads/CWMP/Framework/A3-Participating-in-the-CWMP-%E2%80%93-Roles-and-Responsibilities-September-10-2025.pdf
https://www.caloes.ca.gov/wp-content/uploads/CWMP/Framework/A3-Participating-in-the-CWMP-%E2%80%93-Roles-and-Responsibilities-September-10-2025.pdf
https://app.smartsheet.com/b/publish?EQBCT=28e505944c6b489db414f2bc40a91db7
https://www.caloes.ca.gov/wp-content/uploads/CWMP/Framework/A6-Contractor-Procurement-January-14-2026-1.pdf
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Inputs From Other Areas of Expertise 
To successfully execute the program, the input of other departments or areas of 

expertise may be required, depending on the organizational structure of the 

lead implementing entity. These include:  

Finance / Controller – Depending on the scope and size of the program and the 

funding sources involved in the implementation of the program, the 

implementing entity may want to retain the services of a finance professional. 

Procurement Department/Lead – The implementing entity must use the most 

stringent of local, state, and federal procurement guidelines. This may include 

conducting a Request for Qualifications/Request for Proposals from professional 

services firms, contractors, or vendors.    

Public Information – During demonstration phase, the outreach efforts and 

program promotion is very targeted to specific neighborhood(s). Input from the 

public information office or other staff with expertise or skillset in design or 

communications may support the successful development of outreach 

materials and strategies and can help ensure consistency with branding 

requirements. This department or contact may also be able to support the 

translation of materials into Spanish if necessary.  

Information Technology – The local implementing entity will establish a program 

specific email address and web page for the program.  If the entity is 

participating in the CWMP, a link to the California Wildfire Mitigation Program – 

Homeowner Application Portal will be provided for the local webpage.  

Legal – This framework suggests, as a best practice, the implementing agency, 

the contractor, and the homeowner enter into a tri-party agreement that 

guarantees that the home hardening work will be conducted to a minimum 

quality standard. As this is a legal document, the framework suggests working 

with or retaining a legal professional who is qualified to review contractual and 

legal documents.  

Key Partners  
There are a few key partners that a local implementing agency should engage 

early in the planning process. These include: 
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County Building Official – Obtain input on proposed measures to gain 

understanding of local ordinances which may be more stringent, measures 

requiring permits, and inspection process and timeline. Other insights may be 

gained about construction dynamics unique to the area, such as issues that 

arise during inspection, contractor engagement, and potential roadblocks, and 

pitfalls to avoid when working with this pivotal local department. During 

development of the subgrant application, this contact will be asked to provide 

input on current building costs (required for developing the budget and Benefit 

Cost Analysis portion of an HMGP or BRIC subgrant application).  

County Housing/Community Development Official – Funds allocated to County 

Government for the purposes of housing rehabilitation, emergency repairs, and 

purchase assistance are typically operated by this Department. Unique insights 

may be gained from contacts within this Department in areas such as working 

with low-to-moderate income populations and current strategies and programs 

which may be leveraged to support homeowner engagement. This department 

will have a working relationship with the local building department and local 

contractors performing similar work on behalf of a comparable population and 

housing stock. This department will be familiar with the environmental clearance 

process and will have other administrative management tools they may be 

willing to share, such as homeowner agreements, right of entry forms, general 

contractor specifications and procurement packages, change orders, etc.).  

There may also be the opportunity to combine homeowner outreach and 

engagement efforts by promoting this program to past, current, and future 

participants of their programs.  This department may also have information on 

current costs for performing comparable measures, such as roof re-covering, 

window replacement, etc. 

Fire Safe Council/ Resource Conservation District/ Citizen Emergency Response 

Teams – Not only are these groups knowledgeable about fire safety, defensible 

space, and other life-saving measures, they are well-connected to the 

community and often have other programs which may be layered with this 

program to improve homeowner education on safety measures. These partners 

may support program promotion at their meetings and events, and in some 

cases even directly perform some of the outreach efforts or home assessments. 

These organizations may have information on current costs for performing 

defensible space measures.  
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Local Fire Department – Defensible Space Inspectors are directly connected to 

neighborhoods and homeowners. They may promote the program in 

interactions with homeowners or leave door hangers. Crews at local fire stations 

may also be able to identify homeowners most in need and support 

engagement efforts. 

  

Developing Future Partnerships  
Collaborating with other programs which serve low- to moderate-income 

households is a great way to build upon respective efforts and may generate 

leads to interested homeowners. Likewise, additional resources a homeowner 

may need could be identified. For example, a home that cannot be issued a 

building permit may benefit from a home rehabilitation program to correct 

issues before proceeding with this program.  

 

CONCLUSION 

While wildfires may never be fully preventable, Wildfire Home Hardening 

Programs do and will continue to play a crucial role in reducing their impact on 

communities. Focusing home hardening efforts on areas most likely to be 

impacted by wildfires, implementing standardized mitigation methods informed 

by science, and offering financial support to individual homeowners significantly 

enhances resilience and helps minimize the potential devastation caused by 

these fires. This framework underscores the importance of adopting a 

methodological approach to targeted, science-backed mitigation strategies in 

safeguarding lives, property, and infrastructure. By focusing on wildfire structural 

hardening, defensible space, and community preparedness, this framework not 

only mitigates immediate wildfire risks, but also fosters a self-sustaining cycle of 

community resilience through strategic investments 
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APPENDICES 

Critical Appendices 
• A1 – FEMA Environmental & Historic Preservation 

o A1-(A) – Phase I and II SME EHP Deliverables 

o A1-(B) - CA Home Hardening HMGP Program Phase I 'No Issue' 

Property Conditions 

o A1-(C) - Connected Activities, Routine Homeowner Maintenance 

and Defensible Space Compliance 

o A1-(D) - Guidance for Feasibility, Structural Integrity, and Unforeseen 

Conditions                                                         

o A1-(E) - Vegetation Management Defensible Space – Zones 0, 1 

and 2 

o A1-(F)- Retrofit and Hardening Activities  

o A1 - G - Site Specific Checklist 

• A2 - Hazard Mitigation Assistance Program and Policy Guide 

• A3 - Participating in the CWMP – Roles and Responsibilities 

Other Appendices 
• A4 – Homeowner Cost Share 

• A5 – Minimum Quality Standards (MQS) 

• A6 – Contractor Procurement 

• A7 – County Selection Methodology 

• A8 – Outreach Toolkit 

Sample Forms and Templates 
• F1 – Homeowner Application (English) 

• F2 – Homeowner Application (Spanish) 

• F3 – Sample Tri-Party Agreement 

• F4 – Sample Master Agreement 

• F5 – Sample Scope of Work Form 

 

https://www.caloes.ca.gov/wp-content/uploads/CWMP/Framework/A1-A-Phase-I-and-II-SME-EHP-Deliverables-September-10-2025.pdf
https://www.caloes.ca.gov/wp-content/uploads/CWMP/Framework/A1-B-CA-Home-Hardening-HMGP-Program-Phase-I-No-Issue-Property-Conditions-September-10-2025.pdf
https://www.caloes.ca.gov/wp-content/uploads/CWMP/Framework/A1-B-CA-Home-Hardening-HMGP-Program-Phase-I-No-Issue-Property-Conditions-September-10-2025.pdf
https://www.caloes.ca.gov/wp-content/uploads/CWMP/Framework/A1-C-Connected-Activities-Routine-Homeowner-Maintenance-and-Defensible-Space-Compliance-September-10-2025.pdf
https://www.caloes.ca.gov/wp-content/uploads/CWMP/Framework/A1-C-Connected-Activities-Routine-Homeowner-Maintenance-and-Defensible-Space-Compliance-September-10-2025.pdf
https://www.caloes.ca.gov/wp-content/uploads/CWMP/Framework/A1-D-Guidance-for-Feasibility-Structural-Integrity-and-Unforeseen-Conditions-September-10-2025.pdf
https://www.caloes.ca.gov/wp-content/uploads/CWMP/Framework/A1-D-Guidance-for-Feasibility-Structural-Integrity-and-Unforeseen-Conditions-September-10-2025.pdf
https://www.caloes.ca.gov/wp-content/uploads/CWMP/Framework/A1-E-Defensible-Space-%E2%80%93-Zones-0-1-and-2-September-10-2025.pdf
https://www.caloes.ca.gov/wp-content/uploads/CWMP/Framework/A1-E-Defensible-Space-%E2%80%93-Zones-0-1-and-2-September-10-2025.pdf
https://www.caloes.ca.gov/wp-content/uploads/CWMP/Framework/A1-F-Retrofit-and-Hardening-Activities-September-10-2025.pdf
https://www.caloes.ca.gov/wp-content/uploads/CWMP/Framework/A1-G-Site-Specific-Checklist.pdf
https://www.caloes.ca.gov/wp-content/uploads/CWMP/Framework/A1-G-Site-Specific-Checklist.pdf
https://www.caloes.ca.gov/wp-content/uploads/CWMP/Framework/A2-Hazard-Mitigation-Assistance-Program-and-Policy-Guide-September-10-2025.pdf
https://www.caloes.ca.gov/wp-content/uploads/CWMP/Framework/A3-Participating-in-the-CWMP-%E2%80%93-Roles-and-Responsibilities-September-10-2025.pdf
https://www.caloes.ca.gov/wp-content/uploads/CWMP/Framework/A4-Homeowner-Cost-Share-September-10-2025.pdf
https://app.smartsheet.com/b/publish?EQBCT=28e505944c6b489db414f2bc40a91db7
https://www.caloes.ca.gov/wp-content/uploads/CWMP/Framework/A6-Contractor-Procurement-January-14-2026-1.pdf
https://www.caloes.ca.gov/wp-content/uploads/CWMP/Framework/A7-CWMP-County-Selection-Methods-September-10-2025.pdf
https://www.caloes.ca.gov/wp-content/uploads/CWMP/Framework/A8-OutreachToolkit-September-10-2025.pdf
https://www.caloes.ca.gov/wp-content/uploads/CWMP/Framework/F1-Homeowner-Application-English-September-10-2025.pdf
https://www.caloes.ca.gov/wp-content/uploads/CWMP/Framework/F2-Homeowner-Application-Spanish-September-10-2025.pdf
https://www.caloes.ca.gov/wp-content/uploads/CWMP/Framework/F3-Sample-Triparty-Agreement-September-10-2025-1.pdf
https://www.caloes.ca.gov/wp-content/uploads/CWMP/Framework/F4-Sample-Master-Agreement-September-10-2025.pdf
https://view.officeapps.live.com/op/view.aspx?src=https%3A%2F%2Fwww.caloes.ca.gov%2Fwp-content%2Fuploads%2FCWMP%2FFramework%2FF5-Sample-Scope-of-Work-Form-September-10-2025.xlsx&wdOrigin=BROWSELINK

